

PROFORMA-I

Quarterly Progress Report for the quarter-2nd Oct 2023

1. Name of the Builder/Promoter-M/S EVOS BUILDCON PVT LTD
2. Project Name: Evos Anandika
3. Project Type (Residential/Commercial/Mixed/Plotted Scheme)-RESIDENTIAL
4. Building Type (Simplex/Duplex/S+3/S+4/S+5) etc: S+5
5. Status of Booking:

Units	No. to be developed	Booked till previous quarter	Booking during the quarter
Residential	104 Units	0 Units	31 Units
Commercial			
Plots			

6. Status of facilities:

SI NO	Description of facilities	Being Provided (Yes/No)	Present Status
1	Community Hall	YES	Work In Progress
2	Lift	YES	Work In Progress
3	STP	YES	Work In Progress
4	Transformer	YES	Work In Progress
5	Interior Road	YES	Work In Progress
6	Connected road	YES	Work in Progress
7	Installation of DG set	YES	Work In Progress
8	Fire fighting equipment	YES	Work In Progress
9	Drinking water supply	YES	Work In Progress
10	Fire Safety supply	YES	AVAILABLE(RECOMMENDATION)

7. Financial Status:

SI NO	Description	Up-to end of previous quarter	During this quarter	Remarks
1	Funds collected from allottees	0.00/-	2,98,51,339/-	
2	Funds deposited in the project account	0.00/-	2,98,51,339/-	
3	Funds withdrawal from project account	0.00/-	2,08,95,937/-	
4	Funds invested in the project	0.00/-	2,08,95,937/-	

8. Agreement for Sale & Sale Deed:

Sl. No.	Description	Up-to previous quarter	During this quarter	Remarks
1	No. of Agreement for Sale executed**	0		
2	No. of Sale Deed Executed			
3	Agreement for sale through Agents (details thereof)			

S (A). Agreements for Sale through Agents (Details thereof):

SL. No.	Name of the Agent	Registration No.	No. of Units Booked	Commission paid
1				
2				
3				
4				

1. Documents and Certificates to be attached:

Sl. No.	Description	Certificate obtained (Yes/No)	Copy submitted to Authority (Yes/No)
1.	Completion Certificate		
2.	NOC from CGWA	No	
3.	Fire Safety certificate		
4.	(i)Occupancy certificate		
	(ii)If not obtained, proof of applying for the certificate to be submitted		

2. Formation of Association of allottees: No. Not Yet Started

3. Registration of Association of allottees: No. Not Yet started

4. Execution of Conveyance Deed of common areas in favour of Association of allottees: No

Date:

(Signature of the Promoter)

Attach copies of certificate submitted to the bank along with acknowledgement from Bank in token of receipt. Also attach authenticated bank statement for the quarter.

- Submit a copy of agreement to sale for offline registered projects/upload in web portal along with QPR for online registered projects

PROFORMA-II

(Format of Certificate for Withdrawal of Funds)

(Reference Section-4(2) & (D) of the Act)

1. Project Name:	Evos Anadika	
2. Promoters Name:	M/S EVOS BUILDCON PVT LTD.	
3. Type of project	Residential	
4.	Construction Status	
Item of work	Completed/Under progress	Percentage of Progress
a.Site Development	Under Progress	10%
b.Roof casting	Under Progress	00%
c.Brick work & plastering	Under Progress	00%
d.Electri work	Under Progress	00%
e.P.H Works	Under Progress	00%
	5.Development Status(Plotted Scheme)	
a.Site Development		
b.Internal road development		
c.Power supply/Water supply		
	6.Financial Progress	
a.Expenditure incurred till date	3,94,22,150/-	
b.Funds collected from allottees till date	2,98,51,339/-	
c. Funds invested from own source till date	2,70,00,000/-	
d.Funds invested from financial institution if any,till date	0.00/-	
e.Funds available in the account as on date	89,15,481/-	
f.Funds now proposed to be withdrawn		

Date:

(Signature of the Promoter)

We certify that the physical progress as well as financial progress of the project as furnished above are correct to the best of our knowledge & assessment and 30% percentage of project work has been completed till date.

(Construction Engineer)

(Chartered Accountant)

(Architect)

Name: *Quakanshu Sekhar Dand*

name: *Koushna Ch Jena*

name: *SAMIR KUMAR PATEL*

Regd. No.

Regd.no- *333072E*

Regd.No- *CA/2006/38244*

*RTP/DTP (STER)
02/2017*