PROFOREMA II
(F ormat of certificate for withdraw al of Funds)
(R eference Section-4 (21 (D) of the Act)

1. Proyect Mame : Frizhna MManor
2 Promoter's Name: Erizshna Propertizs & Developers Bt Lid.
3. Tvpe OF Project: Flotted Scheme
4 Construchion Status Under Progress
[ Completed TUnd er
Ltem of Work: progress) Percentage of Progress
a. 3ite Development M.A MN.A
b.Eoof Castins MA M.A
c. Brick Wods & Plastering MA MA
d Electrical work MA M.A
=P H. Wodcs MA MA
& Development status ( Plotted Scheme)
a. 3ite Development Under Prograss 30 % Completad
b Internal road development Under Prograss 30 %% Completed
c.Power supply’' Water supply Under Prograss 30 % Complatad
During the Total
6.F mancial progress Up to Previzous Quarter |Cuarter Expenditure
a.Expenditure incurred dlldate (245 26, 760,00 24526, 76000
b.Fumnd: collected from allottes: till date 17,533,001 63,76, 550 83,31 551.00
c.Funds iovested from own source till date 0[245 26,760.00 45 26, 760.00
d. Funds inr ested from financial mstitution if
any till date. 0 0 0
e, Funds available in the account as on date 17.55,001.00 63,76.880.00 83,31,881.00
fFunds now proposed to be withdrawnm I
Date:15.04.2024 fipmature of the Promoter

We certify that the Physical Broeress as well as financial Progress of the Project 2z furnizhed abowve are comect to the best
of our Enowledee & assessment and 100 %% Percentare of Project worlk has been complated till date.
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(Construction Engineer) { Charterd Accountant) (Architect)
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