

PROFORMA-II

(Format of Certificate for Withdrawal of Funds)

(Reference Section-4(2) & (D) of the Act)

1. Project Name:	Bilasini Enclave	
2. Promoters Name:	M/S EVOS BUILDCON PVT LTD.	
3. Type of project	Residential	
4.	Construction Status	
Item of work	Completed/Under progress	Percentage of Progress
a.Site Development	Completed	100%
b.Roof casting	Completed	100%
c.Brick work & plastering	Completed	100%
d.Electri work	Completed	100%
e.P.H Works	Completed	100%
	5.Development Status(Plotted Scheme)	
a.Site Development		
b.Internal road development		
c.Power supply/Water supply		
	6.Financial Progress	
a.Expenditure incurred till date	11,95,59,943/-	
b.Funds collected from allottees till date	9,20,77,063/-	
c. Funds invested from own source till date	7,00,00,000/-	
d.Funds invested from financial institution if any,till date	0	
e.Funds available in the account as on date	13,076.77	
f.Funds now proposed to be withdrawn	0	

Date:

(Signature of the Promoter)

We certify that the physical progress as well as financial progress of the project as furnished above are correct to the best of our knowledge & assessment and 30% percentage of project work has been completed till date.

(Construction Engineer)

(Chartered Accountant)

(Architect)

Name: SUDHANSU SEKHAR PANDA name: KRUSHNA CHANDRA JENA name: SAMIR KUMAR PATEL

Regd. No. RTP/JTP/(STER)012/2017 Regd.no- FRC-333072E Regd.No- CA/2006/38244

KChJena

Sudhansu Sekhar Panda

SAMIR KUMAR PATEL